

HxGN SMART Build



HxGN SMART Build

is pioneering a simple yet powerful platform that will improve profit margins and drive completion of projects safely, on time and on budget.





Challenges of Building SMART

No go-to solution:

Existing tools are inadequate and complex

Starting off on the wrong foot:

Base planning is model flawed / inaccurate

Missing the big picture:

Limited / no coordination during pre- construction phase

No instruction manual:

Inefficiencies from poor work package / planning



No feedback loop:

Lack of timely feedback from the field

Recipe for finger pointing:

Little or no accountability/responsibility

Isolated Silos of Information






Coordination during construction ...

**... is a huge and costly challenge for the
General Contractor ...**

A man with short brown hair and glasses, wearing a grey suit jacket, white shirt, and pink tie, is looking out of a large window. The window shows a blurred city skyline with tall buildings. A teal banner with white text is overlaid on the image.

...and **cost and time overruns** expose the owner to risk.

HxGN SMART Build



Clarity

Comprehensive role-based access to the entire project



Connectivity

Centralised information sharing via cloud-enabled private portal



Simplicity

Ease of use and automation replace complexity

From the ground up

HxGN SMART Build: A Construction Enterprise Solution



Construction Site



Construction Office



Owner


Your project at a glance



Pre-Construction

Construction

Final Asset Delivery




Full transparency throughout life of project

HxGN SMART Build Hub: Common Data Environment — the Walls Disappear



Project Control and Management : HUB



Project Control and Budget Tracking with No Surprises



Dynamically react to
issues & deviations and
manage change



Understand and
manage schedule and
cost impacts of
deviations



Accurately reflect 'real'
project status against
budget, forecast &
performance



Phase 1: Pre-Construction


Phase 1: Pre-Construction



Pre-Construction

Construction

Final Asset Delivery



Pre-Construction Planning




Receive designs and
project documentation

1



Establish estimates
and budgets

2



Procure, create
detailed plans and
work instructions

3



Communicate plans,
instructions and
information

4

SMART Build: Project & Model Management

Project & Model Mgmt

Planning & Scheduling

Project Cost Controls

Construction

Enterprise-Level Capability

Single, Complete Project Information Model

Revit 3D BIM Model

IFC Interchangeable Model

Intergraph 3D Models

Sensors & Devices

Construction Applications




SMART Build: Planning & Scheduling

Project & Model Mgmt

Planning & Scheduling

Project Cost Controls

Construction



Centralised Data Hub And Archive

Increased end-user adoption

One common, mobile-enabled data environment for all

Single archive for drawings, contracts, models, etc.

Clear, timely communication – no redundancies

Templated solution configuration reduces effort/cost to initiate new projects





Collaboration & Coordination Efficient and Accessible

Remove silos to improve accuracy
between field and office

Access all data without expensive
software or plug-ins

Improve execution with dynamic flow
between people, processes and sensors

Use of existing office and mobile devices
reduces overhead

Collaborative ecosystem compresses
schedules and reduces delays




Pre-Construction — Planning Dynamic and Proactive

Model integration correlates work breakdown structure across application modules

Data-driven takeoff of construction quantities streamlines estimates

Collaboration capabilities facilitate rapid creation of schedules

Quickly communicate construction sequencing via 4D & 5D animations





Project Control

Increase predictability / lower risk
by managing:

- **Critical quantities**
- **Costs**
- **Performance and forecast**



Capture field issues to manage / control
scope change

Keep apprised with visual reporting of
project status to key stakeholders

Clarify accountability and responsibility
with control over costs, progress and
earned value metrics



PHASE 2: Construction Execution

Phase 2: Construction




Pre-Construction

Construction

Final Asset Delivery

Execute Plans Capture/Report Progress
Establish and Report Accountability
Manage Earned Value & Performance



An Execution Plan that is Clear and Connected



Execute plans and instructions and increase degree of automation



Capture/report progress and deviations




Capture & analyse earned value




Establish and report accountability

In Practice



Office to Field – Field to Office: Total Station




SMART Build: Project Cost Controls

Project & Model Management


Planning & Scheduling

Project Cost Controls

Construction



Value
Element
Performance




SMART Build: Construction

Project & Model Management

Planning & Scheduling

Project Cost Controls

Construction





Project Dashboards

Track progress with real-time dashboards and 3D visual reporting

Identify issues quickly with dashboard 'pictures' that mitigate impact

Increase efficiency, delivering the exact data the user needs



Real-Time Reporting

Actual field events immediately reported and updated

Right data, right now with on-demand reports captured on mobile devices in the field

Powerful reporting expedites accurate decision making


Mitigate risk / augment predictability of success with Project Controls



Smarter Job Site: Office to Field

More speed and accuracy with total stations, connecting models and smart BIM layout points

Quick problem resolution with as-built single points, then round trip back into collaborative model



Smarter Job Site: Field to Office

Progressively scan during construction

Reduce rework by comparing with models for deviation detection

Provide a virtual job site for safety inspections

‘Project milestone scans’ capture behind walls, under floors and above ceilings



PHASE 3: Final Asset Delivery


Phase 3: Final Asset Delivery



Pre-Construction

Construction

Final Asset Delivery
Digital as-built asset





Operate / Maintain As-Delivered Asset

Single, secure source for all project information for operation and maintenance


Easily accessible via web browser from all devices – easy to navigate

- Access to accurate data
- Maintenance repairs
- Planning future renovations
- Retrofit



In Summary

HxGN SMART Build for the Life Cycle of Your Project





Benefits of Building SMART

Planning & Pre-Construction

Enhanced collaboration & communication

Higher quality of estimates & budgets

Real-time feedback from site to continuously optimise planning



Benefits of Building SMART

Project Execution

Automation of manual tasks during project execution

Real-time access to detailed work instructions & packages

Access to up-to-date project information

Real-time deviation reporting back to the office

Measures progress, cost, variances and earned value

Accountability through improved real-time reporting



Benefits of Building SMART

Project Completion

Automatic creation of accurate as-built digital asset throughout project life cycle, ready for handover

HxGN SMART Build



Clarity

Comprehensive role-based access to the entire project



Connectivity

Centralised information sharing via cloud-enabled private portal



Simplicity

Ease-of-use and automation replace complexity

From the ground up

Thank You

hexagon.com/hxgnsmartbuild

